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Metric 

 
12-Month Rolling Average 

TRC  (12-Month Rolling Average) 0.0 

DART (12-Month Rolling Average) 0.0 

Last Recordable Recordable November 25, 2013 

1.27 Million Safe Work Hours without a Lost Time Accident (As of 
February 19) or 836 days 

No Personnel or Clothing Contaminations 
No Intakes or Unplanned Radiological Exposures 
No Recordable Injuries for 2014. 
Total Recordable Case  Rate (TRC) of 0.0 – The lowest in the DOE 

Complex for similar type work 

Safety Status through January 2015 
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Milestone 1 – HLW Canister Relocation & 
Storage Project 

Major Accomplishments 
• Constructed HLW Cask Storage Pad 

• Procurement and delivery of equipment needed to package and relocate 
278 canisters 

• Fabricated first 16 Vertical Storage Casks (VSC) and 8 Overpack 
containers 

• Developed canister decontamination process  

 

 Overpack Loading 

• Developed and submitted 10 CFR 71 
(Packaging and Transportation of 
Radioactive Material) amendment for 
NRC approval 
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Legacy Waste Disposition through January 2015  

Approximately 140,000 ft3 in storage at start of contract 

• Processed and shipped ~80,000 ft3 for disposal since 
contract start 

 LLW:  56% complete (73,743 ft3) 

 MLLW:  79% complete (5,000 ft3) 

 Industrial:  100% complete (984 ft3) 

 Hazardous:  100% complete (163 ft3)  

 84 shipments to date 

• 243 LLW/MLLW containers available for shipment 
(three cement filter boxes and 240 LLW containers) 

• Completed removal of first 80 drums of TRU waste 
from the Chemical Process Cell 

 

Loading LLW Shipment to  
Nevada National Security Site (NNSS) 

SR Box Shipment to NNSS 

Milestone 2 – Legacy Waste Disposition 
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• Liquid Waste Cell (LWC)  – Decon - Tanks 4D-10 and 
D13 complete. Cutting concrete for access (five 
openings) to Tanks 4D-8 and 7D-8 is complete 

• Off-Gas Trench – Pipe removal complete up to Load 
In/Load Out 

• Analytical Aisle – Sample Storage Cell (SSC) – In-cell 
decontamination in progress (75% complete) 

• Extraction Cell (XC)-1 – Extraction column Vessels 4C-1 
and 3 and pots 4Y-5 and 6 size reduction complete. In-
cell pipe size reduction in progress 

• Off-Gas Cell – Core drilling in preparation for cutting 
access opening complete. Excess material, tools, 
equipment removal in progress. Off-Gas Blower Room 
de-posted from Asbestos-Containing Material (ACM) 
controls  

• ACM sampling for pre-demolition survey report – 
Roofs and building exteriors complete 

• HEV Replacement Ventilation Units Building – 
construction complete.  Main power feed to building 
complete 

 

 

 

LWC Concrete Hatch Cutting and 
Removal 

SSC Manned Entry for Decon XC-1 Vessel 4C-1 
Removal from 

Building 

Milestone 3 – Main Plant Process Building 
Deactivation Continues 
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• Vitrification Cell – Wall s and z shaped 
penetrations (approximately 400) stabilization 
complete 

• EDR Tunnel – Decontamination is complete 

• Crane Maintenance Room – Excess material, 
equipment and tool removal in progress 

 
 

Vitrification Cell Wall  
Penetrations Stabilization  

Crane Maintenance Room Debris 
Removal in Progress 

Milestone 3 – Vitrification Facility 
Deactivation Progress 

Excess Material Before Cleanup 
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Status through January 2015 

• Contract-to-date shipping status through 
January 2015 

 Industrial Waste:  150,619 ft3 

 Hazardous/Universal Waste:  758 ft3 

 LLW:  149,078 ft3 

 MLLW:  1,072 ft3 

 195 Balance of Site Facilities (BOSF) shipments 

• Trucked 8 high-level Haul Road upgrade asphalt 
intermodals to Alaron in Pennsylvania 

• 253 LLW and 19 MLLW containers available for 
shipment (22 shipments) 

 

 

 

Dispositioning Waste Containers of 
Soil and Debris from HLW Pad  

Packaged Gondola Car of Soil and Debris  
at Alaron Facility 

Milestone 4 – Newly Generated Waste 
Disposition 
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Site Operations  
• Erosion damage to the Lake 1 

spillway was repaired 
• Eighteen foot Buttermilk Creek 

culvert was refurbished 
• Lake 2 Dam and gate valve were 

repaired 
• Two new water wells were installed 

on site for potable water 

Balance of Site Facility Disposition 
• Critical E‐lab equipment was 

relocated to a new ground level 
office (GLO) 

• Demolished the Con-Ed Building 

Milestone 4 Accomplishments 

Lake 2 After Completion of Dam Repairs 

Final Grading of the Buttermilk Creek  
18-Foot Culvert Slope 
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2015 CHBWV Goals 

• Safe, compliant and cost efficient 
work performance 

• Initiate relocation of 275 High Level 
Waste (HLW) canisters to 
temporary storage on the HLW Pad 

• Complete deactivation of 
Vitrification Facility  

• Commence relocation of the 
Melter  

 

Melter Grouting Operations 

Road Testing Vertical Cask 
Transporter 
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QUESTIONS? 
 


